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Original scientific paper
In this research a simulation modeling based methodology for shipbuilding 
production process design is suggested. It is expected from suggested 
methodology to give faster, better and more efficient tool for designers 
of complex production processes, with special focus on shipbuilding 
production processes design. Within the first part of research, against 
available resources, various methods, techniques and tools used in 
production process design practice, are investigated with special 
focus on critical analysis of simulation modeling method appliance 
opportunities. In continuing, simulation modeling method, as basis of 
suggested methodology, is investigated and described regarding its special 
characteristics, advantages and reasons for application, especially in 
shipbuilding production process. Furthermore, suggested methodology for 
production process design procedure is described in details. The appliance 
of suggested methodology for designing a real robotized profile cutting 
process line within specific shipyard production process is demonstrated. 
Finally, methodology is tested and evaluated through comparison with 
installed robotized profile cutting line in specific shipyard production 
process. On grounds of this research and conclusions droved from 
comparison with real installation in specific shipyard, directions for further 
research are suggested.
* Defended Doctoral Thesis (2009)
Simulacijsko modeliranje kao osnova metodologije 
projektiranja brodograđevnog proizvodnog procesa
Izvornoznanstveni članak
U istraživanju je predložena metodologija projektiranja brodograđevnog 
proizvodnog procesa koja se temelji na primjeni metode simulacijskog 
modeliranja kao osnove predložene metodologije. Pri tome, od predložene 
metodologije se očekuje da projektantima procesa omogući brži, efikasniji 
i kvalitetniji pristup projektiranju složenosti i dinamike kompleksnih 
proizvodnih procesa, s posebnim naglaskom na brodograđevni proizvodni 
proces. U prvom su dijelu rada, prema dostupnim izvorima, istraživane 
metode, tehnike i alati koji se općenito primjenjuju kod problema 
projektiranja proizvodnih procesa s posebnim osvrtom na kritičku analizu 
mogućnosti primjene metode simulacijskog modeliranja. U nastavku ovog 
istraživanja, opisano je simulacijsko modeliranje kao osnova predložene 
metodologije projektiranja sa svojim osnovnim karakteristikama, 
razlozima primjene i sa posebnim osvrtom na brodograđevni proizvodni 
proces. Nadalje,  opisana je procedura provođenja predložene 
metodologije projektiranja brodograđevnog proizvodnog procesa u sedam 
uzastopnih faza. Osnovana metodologija je primijenjena na konkretnom 
primjeru brodograđevnog proizvodnog procesa za projektiranje potpuno 
nove robotizirane linije za obradu profila. U konačnici, metodologija je 
verificirana i potvrđena usporedbom sa njezinim realiziranim postavom 
u stvarni proizvodni proces promatranog brodogradilišta. Temeljem ovog 
istraživanja i zaključaka iz usporedbe sa stvarnim proizvodnim procesom, 
predlažu se smjernice daljnjeg istraživanja.
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On today’s market, shipyard continuously has to 
invest in improvement in their production process and 
technology so to increase productivity an profit. Therefore, 
shipyard management is often conducting significant 
actions in their production process, especially in term 
of implementing new technologies into the existing 
production process, which is a complex task, [1]. Design 
of the new production process is a task that is often based 
on various assumption within known existing limitations, 
furthermore, solution is necessary the result of interaction 
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Symbols/Oznake
CAD - Computer Aided Design  
 - računalno podržano projektiranje
MS - buffer  
 - međuskladište
VT - rolling conveyer  
 - valjčasti transporter
RT - rotation conveyer  
 - rotacioni transporter
S
rub
 - profile cleaning and drying station   
 - stanica za sušenje i čišćenje rubova profila
S
R
 - robotised cutting station 
 - robotizirana stanica za obradu profila
p
ca
 - pallet for “ca” type profiles 
 - paleta za tip profila “ca”
p
cr
 - pallet for “cr” type profiles 
 - paleta za tip profila “cr”
p
mr
 - pallet for “mr” type profiles  
 - paleta za tip profila “mp”
p
ost
 - pallet for scrap 
 - paleta za ostatke
Ds - sorting crane 
 - sortirna dizalica
ca - mark for profiles for automatised micropanel  
   line 
 - oznaka profila za automatiziranu mikropanel- 
   liniju
cr - mark for profiles for robotised micropanel line 
 - profiles oznaka profila za robotiziranu  
   mikropanel-liniju
mp - mark for profile for subassembly 
 - oznaka profila za malu predmontažu
pl - mark for profiles for panel line 
 - oznaka profila za panel-liniju
between dependent decision making variables, [2]. 
Regarding this issues, the author has analysed existing 
design methods, techniques and tools for designing 
production processes, and the shipbuilding process in 
particular, [3]. Following perceived shortcoming of 
existing method, the need for a new scientifically founded 
methodology for shipbuilding process design is identified. 
Such method should provide a better support within 
implementation of shipyards new technologies, within 
managing and improving of existing ones, and within 
decision making process overall. Therefore, the author 
develops a new methodology for shipbuilding production 
processes design based on simulation modelling method, 
and specially selected operation research methods.
Suggested methodology was used for real shipyard 
production process design and was confirmed after the 
investment was realized. As further research author 
suggest application of this methodology to other shipyard 
production processes and finally to whole shipyard to 
create an virtual and full integrated shipyard simulation 
model. 
2.  Problem approach
Within conducted research of existing methods, 
techniques and tools for production process design and 
shortcomings of such methods are identified, especially 
in terms of complexity of the shipyard production 
process. Within conventional approach, design solution 
is commonly defined based on comparison with other 
shipyards which already have similar technology, [4]. 
Such solution in particular cases can be satisfactory, 
however not necessarily optimally adapted to the 
observed shipyard, [5]. For that mater, the application 
of the scientific methods for process design and 
improvement is more widely accepted, i.e. relevant 
methods of mathematical modelling, [6-7]. However 
author identifies certain shortcomings of conventional 
mathematical modelling and analytical approaches for 
designing complex processes, especially shipbuilding. 
Certain factors are limiting the application of conventional 
mathematical methods, such as, [8]: 
real production process, elements and their • 
relations are often insufficiently known  and cant be 
mathematically defined,
real problems are often very complex, which makes • 
its analytical definitions very difficult to develop,
with conventional mathematical modelling it is • 
difficult to render dynamics of observed process.
Furthermore, regarding shipbuilding production 
process in particularly, it has certain specific 
characteristics which are distinguished shipbuilding from 
similar industries even more, such as, [9]:
shipbuilding work intense industry,• 
shipbuilding requires large working areas,• 
shipbuilding product is very complex and often • 
unique,
shipbuilding have large number of diverse interim • 
products which are very difficult to manufacture in 
mass production.
Following identified issues; within this research a 
new methodology for shipbuilding production processes 
design based on simulation modelling method, and 
Strojarstvo 51 (6) 547-553 (2009) M. HADJINA, Simulation Modelling Based Methodology... 549
specially selected operation research methods is 
presented.
3. Proposed methodology
Based on conducted analyses, identified problems 
and defined goals of the research, new methodology for 
shipbuilding production process design is developed with 
simulation modelling as its basic method. Simulation 
modelling is defined as imitation of operations and 
procedures of the real process in time, [10]. For simulation 
modelling in proposed methodology, an object oriented 
SimTalk language, within discrete event simulation 
modelling software eM-Plant is used, [11]. Basic element 
of simulation modelling method is computer simulation 
model of designed production process. Such computer 
simulation model is, compared to traditional analytic 
model, is more descriptive, more manageable and it 
allows designers to verify various decisions alternatives 
on computer, fast and in early design stages, [12]. For 
that matter, some of the most significant reasons why 
simulation modelling method is suggested as basic 
method for production process design are, [13]:
Simulation model is relatively true presentation of • 
the real process;
Using computer simulation model, it is possible to • 
spot process bottleneck on process computer model, 
before they happen in the real process;
Computer simulation model can be used for • 
evaluating different design alternatives (what-if 
scenarios) prior to the final investment;
Computer simulation model can  be used for • 
verification of suggested solutions to the identified 
problem in real production or for experimenting 
with certain critical equipment parameters without 
influencing the real process, etc. 
Such approach provides shipyard management with 
lot of relevant and timely information enabling more 
reliable decisions which will lead to the solution optimally 
adopted to the observed shipyard, [14]. In that context, 
in Table 1 a simple comparison between conventional 
design procedure and simulation based one, [15].
The main difference between conventional and 
simulation based design is that design verification and 
confirmation is not conducted on the real process but on its 
computer simulation model and before implementation, 
[16]. That fact provides minimization, even elimination 
of required design repairs.
4.  Proposed methodology description
Developed methodology is structured through seven 
phases as described in following chapters.
4.1. Phase 1.: Problem and project goal definition 
Within this phase existing process should be analysed 
and problems, goals and deadlines should be defined. 
Therefore the main tasks of this phase are as follows:
Define problems and their causes: It should be clearly 1. 
defined what the problem with existing process is, its 
causes and what has to be improved.
Project goals definition: project goals should be 2. 
clearly defined i.e. what is expected from investment 
in new technology.
Responsibilities and deadlines should be defined.3. 
Primarly methods used within this phase are process 
flow chart, cause and effect diagram, paretto chart, etc. 
4.2. Phase 2.: Definition of input data and 
conceptualization of simulation model
The main goal of this phase is to gather required input 
data, establish preliminary new design solution and it 
simulation model. Main tasks of the phase 2. are: 
Definition of input data and preliminary new design 1. 
solution: understands defining equipment CAD 
drawings, process flowchart, etc.
Table 1. Conventional and simulation based design comparison
Tablica 1. Usporedba konvencionalnog i projektiranja temeljenog na simulacijskom modeliranju
Conventional / Konvencionalno Simulation based/ Simulacijsko modeliranje
1. Design/Projekt Simulation model/Simulacijski model 




Verification and confirmation on real system/ 
Verifikacija i potvrda projekta na stvarnom sustavu
Implementation/Implementacija
5. Design repairs/Popravci -
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Conceptualization simulation model: future 2. 
simulation model of new production process should 
be conceptually defined.
Primarly methods used within this phase are 
conventional CAD tools, material flow chart, etc. 
4.3. Phase 3. Computer simulation model developing
The min goal of this phase is to develop functional 
computer simulation model of new production process 
design.
Main task of this phase are:
Organization and systematization of gathered 1. 
data: understands overview of available data and 
identification of missing ones.
Definition of input production data: input production 2. 
data as basis for simulation model should be 
defined.
Developing of computer simulation model: computer 3. 
simulation model of new design is developed within 
discrete simulation software. 
Primarly methods used within this phase are regression 
analysis, simulation method, conventional statistical tools 
and SimTalk simulation language.
4.4. Phase 4.: Verification of simulation model
Main goal of this phase is verifications of developed 
simulation model and confirm it for further analysis. For 
that mater verification of model understands: 
remove of logical mistakes from model,• 
insure full functionality of model.• 
The primary goal of this phase is to establish 
confidence in functionality and logic of developed 
simulation model.
Primarily methods used within this phase are 
simulation method.
4.5. Phase 5.: Production scenarios analysis and 
improvement of simulation model
Main goal of this phase is to evaluate simulation 
model of design solution and its potential improvement.
Main task of this phase are:
Analysis and validation of design solution: design 1. 
solution should be analysed against project goals as 
to find if the goals of the project are satisfied. If not, 
solution should be further analysed and improved.
Analysis and improvement of design solution: design 2. 
solution should be further analysed and improved to 
meet optimal solution for observed shipyard.
Primarily methods used within this phase are 
regression analysis and simulation method.
Hereby, suggested methods and tools are used as 
follows:
for validation of design solution, material flow • 
analysis and production line load analysis simulation 
method is used,
with sensitivity analysis goal result is tested against • 
changes of line parameters and most influence one 
are identified,
production scenarios were simulated, with such • 
identified line parameters.
This phase should result with definition of line 
parameters as to satisfy project goals.
4.6. Phase 6: Results documenting 
Main task of this phase is to document project 
procedures and results on clear and understandable 
manner. 
Primary methods used within this phase are 
conventional statistical methods, MS Office and CAD 
tools.
4.7. Phase 7: Implementation of design solutions
The main task of this phase is realization of suggested 
design solution into the real shipyard production 
process.
Main task of this phase are:
Implementation of the design solution into the real 1. 
shipyard process: investment is conducted and new 
technology is constructed.
Improvement of simulation model: simulation model 2. 
is further improved based on gathered data from real 
production process. Such finally improved model 
can be used for continuous production improvement 
and production planning.
5. Methodology application and verification
Developed methodology was applied and confirmed 
on the real project of new robotic profile cutting production 
line design for the particular shipyard. Methodology was 
conducted according the defined procedure.
Identifying the problem and the goals of the new • 
robot cutting line design
Existing profile fabrication line have inadequate 
throughput rate, occupies too large production are, 
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workers and other resources. Therefore, the shipyards 
major goal for this investment is to design a new, robotised 
profile cutting line, which will require less space, be 
more efficient and have larger throughput rate.  Within 
this major goal, the goals for application of developed 
methodology are:
Goal A; based on develop computer simulation • 
model, it have to be tested if shipyard suggested 
design solution match the basic design requiems 
which is that throughput rate of new robotised line 
should be at least 11 000 profiles per month, and
Goal B; I suggestion of line parameters as to • 
accomplished even better throughput rate.
Definition of input data and conceptualization of • 
simulation model
Based on initially suggested design solution of the 
new robotised profile cutting line and its detail analysis, 
process flow char is developed, Figure 1. Furthermore, 
preliminary technical characteristics of the line, operation 
and material flow characteristics and input production 
data are defined. This data are partially accepted from 
equipment supplier and partially from shipyards expert 
experience.
Based on conducted analysis, gathered data and 
defined production process, computer simulation model 
is conceptually defined regarding its structure, logic, 
functionality and organisation.
Based on conducted analysis, gathered data and 
defined production process, computer simulation model 
is conceptually defined regarding its structure, logic, 
functionality and organisation.
Computer simulation model development • 
Robotised cutting line simulation model is foundation 
of the computer simulation, [17], therefore, it has to be 
defined so to properly represents the real production 
process. Based on defined flow chart, input production 
data, technical characteristics of the line the computer 
simulation model of the new robotised cutting line has 
been developed in discrete simulation software eM-
Plant.
Verification and analysis of simulation model of • 
the suggested design solution
After model verification and confirmation is 
conducted, in cooperation with shipyards experts, model 
is analysed to test if suggested design is fulfilling the 
project goal. 
However, with simulation modelling it was determined 
that overall cutting time of selected characteristic 
fabrication sample does not complies with project goal. 
Therefore, suggested design solution have to be 
further analysed to determine reasons of not meeting the 
project goal. Basics of further analysis are as follows: 
Figure 1. Robotised profile cutting line production process flow chart 
Slika 1. Prikaz toka procesa robotizirane linije za obradu profila 
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Material flow analysis.• 
Production line loads analysis and identification of • 
potential line bottlenecks
Identification of the most influence line parameters • 
on the goal function with the sensitivity analysis, 
etc.
With conducted analysis, it has been identified that 
primary bottleneck, and most influence line element on 
the cutting time, of the suggested design solution is the 
performance of crane which is sorting out cut profiles 
at the exit of the profile cutting robot station. Since 
the operation performance of that crane is insufficient, 
robot cutting station is blocked more that 35 % of the 
time, which is unacceptable, and has to be improved. 
Therefore, simulation of various production scenarios 
has been conducted, simultaneously varying crane and 
robot cutting stations parameters. Results are shown in 
Table 2. where overall cutting time is presented and its 
improvement against initially suggested design solution. 
Further more, three scenarios are suggested with 
difference in required financial and technological level 
of investment.
Table 2. Cutting time results and improvement against initially suggested solution 

























3530 3030 14,1 % 2838 25,2 % 2531 28.3 %
Furthermore, the “Optimal” scenario is suggested to 
the shipyard management because it provides significant 
improvement of 25 % overall cutting time reduction, 
against conventionally defined design solution by 
shipyard, with only minor technical modification and 
financial investment.
Simulation model based methodology confirmation • 
after project realisation and implementation in 
the real shipyard production process 
After the project is realised and new robotised 
profile cutting line has been purchased and installed into 
shipyard, Figure 2, developed simulation model has been 
tested against real production data.
Comparison results have shown good results and only 
minor differences due to different actual process data and 
performances in comparison with ones that were known 
at the beginning of the project. After implementing those 
identified differences and using real process data, it was 
decided that developed simulation model can further be 
used for continuous process improvement, planning and 
control in every day production.
 
Figure 2. Installed new robotised profile cutting line (source: 
Shipyard “3.MAJ”)
Slika 2. Instalirana nova robotizirana linija za obradu profila 
(izvor: Brodogradilište „3.MAJ”)
6.  Conclusion
In this research, analysis of the existing methods 
and techniques for production process design has been 
conducted with emphasis on shipbuilding production 
process. Based on this analysis, the shortcomings of 
conventional approach and traditional mathematical 
modelling with analytic solution for complex production 
processes design have been determined.  Furthermore, 
regarding identified problems, suitability of simulation 
model method application for designing such complex 
production processes, shipyard processes in particular, 
has been determined. Therefore, a new methodology for 
designing shipbuilding production processes, based on 
simulation modelling method and selected operations 
research methods and tools, has been developed. 
Developed methodology was applied for designing the 
real shipbuilding production process within investment 
in new robotised profile cutting line. Design solution, 
accomplished with suggested methodology, had 
cutting time 25 % lower that design accomplished with 
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conventional method initially suggested by shipyard. 
Results are tested and confirmed in comparison with 
real production process data. Finally, the primarily 
contribution of developed methodology is improvement 
in shipbuilding production processes design practice. 
Such methodology provides shipyard management 
with efficient tool for validating design alternatives in 
early design stage, efficient tool for production process 
planning and control and also enables management to 
make decisions with lower risk level. As further research 
author suggest application of this methodology to other 
shipyard production processes and finally to the whole 
shipyard process, to create an virtual and fully integrated 
shipyard simulation model.
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